Component 1: Promoting regulatory and voluntary action by government and industry to phase out lead

Outputs 1.1 and 1.2: Overview and Milestones

Progress of Implementation of UNEA 3 Resolution 9: Lead in Paint

Percent of Countries with Lead Paint Laws in Each UN Environment Region, as of 30 September 2018
Lead in Paint Component

Outcome

40 Countries legislate and implement legislation to restrict the use of Lead in Paint

Outputs

Output 1.1
Demonstration pilots with paint manufacturers in Small and Medium Enterprises

Output 1.2
Policy, advocacy and public awareness campaigns to generate support for local phase-out.
Next steps: Administrative and coordination aspects

- Finalization of the agreements: **By March 2019**
  - ECOWAS
  - IPEN
  - ABA ROLI
  - WHO
  - NCPC Serbia
  - NCPC China
  - NCPCs Peru, Ecuador and Colombia
  - NCPC Jordan

- Review of the country approach
- Creation of the basecamp platform
- Organization of the CEE Regional workshop (logistical and substantive aspects)
### Partner Workplan YEAR 1 (2019)

<table>
<thead>
<tr>
<th>Activity</th>
<th>Q1</th>
<th>Q2</th>
<th>Q3</th>
<th>Q4</th>
<th>Q5</th>
</tr>
</thead>
<tbody>
<tr>
<td>Selection of SMEs and project launch/presentation of paint reformulation guidelines</td>
<td>$ 6,000</td>
<td>$ 3,000</td>
<td>$ 3,000</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Review national baseline information/market analysis in each country</td>
<td>$ 7,000</td>
<td>$ 5,000</td>
<td>$ 2,000</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Raise awareness of lead paint with SMEs</td>
<td>$ 16,000</td>
<td>$ 6,000</td>
<td>$ 6,000</td>
<td>$ 4,000</td>
<td></td>
</tr>
<tr>
<td>Convene alternative supplier events</td>
<td>$ 11,000</td>
<td>$ 4,000</td>
<td>$ 4,000</td>
<td>$ 2,000</td>
<td></td>
</tr>
<tr>
<td>Provide policy advice to national and local governments to regulate lead paint (in coordination with output 1.2)</td>
<td>$ 16,000</td>
<td>$ 4,000</td>
<td>$ 4,000</td>
<td>$ 4,000</td>
<td>$ 4,000</td>
</tr>
<tr>
<td>Organize paint reformulation pilot demonstration(s)</td>
<td>$ 22,000</td>
<td>$ 4,000</td>
<td>$ 6,000</td>
<td>$ 6,000</td>
<td>$ 6,000</td>
</tr>
<tr>
<td>Disseminate technical information in lead paint reformulation</td>
<td>$ 2,000</td>
<td></td>
<td></td>
<td></td>
<td>$ 2,000</td>
</tr>
<tr>
<td>Four regional workshops - AFR, LAC, EAP, AP</td>
<td>$ 80,000</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Other activities not specified in the table include:
- NCPC Serbia’s Forecast
- Example: NCPC Serbia’s Forecast

Total Cost (USD):
Key Milestones Output 1.1 Timeline

15-16 January:
Inception Workshop

12 February:
Meeting with Industry Champions

4-5 April:
Project Launch NCPC China

16-17 May:
Project Launch NCPCs Peru Ecuador and Colombia

16-17 April:
Project Launch NCPC Jordan

Project Launch Indonesia

Project launch Nigeria

Indicative date
## Paint Reformulation Pilot Demonstrations (1.1)

### Milestones and Indicators – NCPC Serbia

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Meeting with industry champions (Akzonobel, IPPIC, Boysen) and IPEN to collaborate in the elaboration of the generic draft technical guidance coordinated</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Connection of alternative suppliers with NCPCs.</td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Creation of template for national baseline Survey</td>
<td></td>
<td></td>
<td></td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Paint reformulation technical guidance</td>
<td></td>
<td>Generic Draft</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Presentation of the technical guidance generic draft at launching workshops</td>
<td></td>
<td></td>
<td></td>
<td>NCPC China NCPC Jordan</td>
<td>NCPCs Peru, Ecuador and Colombia Indonesia Nigeria</td>
<td></td>
</tr>
</tbody>
</table>
## Paint Reformulation Pilot Demonstrations (1.1) Milestones and Indicators – NCPCs / IPEN (Indonesia and Nigeria)

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Selection of SMEs (at least 4 per country)</td>
<td>7/7 countries</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>National Baseline Surveys Indicator: number of reports</td>
<td></td>
<td></td>
<td>7/7</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Alternative suppliers events</td>
<td></td>
<td></td>
<td></td>
<td>7/7</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Awareness raising activities</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>7/7 countries</td>
<td></td>
</tr>
<tr>
<td>No. of pilot governments receiving legal drafting advice from ABA ROLI</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3/7 countries</td>
<td></td>
</tr>
<tr>
<td>No. of paint reformulation pilot demonstration(s) initiated;</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>30 SMEs (June)</td>
</tr>
</tbody>
</table>
Key Milestones Output 1.2 Timeline

15-16 January 2019: Inception Workshop

19 - 20 March 2019: Regional Workshop CEE

27-28 March 2019: Regional workshop Asia-Pacific

14 -15 May 2019: Regional workshop ROLAC

22-23 or 29 – 30 May 2019 (?): Regional Workshop Africa / ECOWAS
## Policy support and awareness raising (1.2): Milestones and Indicators

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Setting up of Bascampe as a shared platform to share relevant documents between executing partners</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Regional Workshops held in each UNEP region</td>
<td></td>
<td>CEE</td>
<td>LAC</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of countries contacted in follow up to the workshops, including identifying project partners</td>
<td></td>
<td>CEE (12)</td>
<td>LAC (21)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Number of countries with country roadmaps</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>20</td>
<td>40</td>
</tr>
<tr>
<td>Number of countries where awareness raising activities are taking place, including ILPPW</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>40 (Ongoing)</td>
</tr>
<tr>
<td>Countries receiving drafting assistance</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>20</td>
</tr>
<tr>
<td>Number of countries with final lead paint laws</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>4</td>
<td>6</td>
</tr>
</tbody>
</table>
Proposed Execution Structure: Global Execution Team

- **Global Execution Team (UNEP)**
  - **Coordination Process**
    - Regional Teams (UNEP regional consultants)
    - NCPCs (NCPC Serbia)
    - National Teams (TBD by country)
  - **Tracking Activities**
    - Legal Support Tracking (ABA/ROLI – UNEP Law Division)
    - SME Support Tracking (NCPC Serbia)
    - Project Management Tracking (UNEP)
  - **Project Activities**
    - Legal Support (ABA/ROLI, EPA, UNEP Law Division, ECOWAS West Africa)
    - SME Support (NCPC Serbia/IPPIC)
    - Awareness Raising (WHO/IPEN)

Meeting once a month
Proposed Execution Structure: Regional Execution Team

Regional Execution Team (UNEP RC)

- Coordination Process
  - Regional Teams (UNEP RC, WHO RA, UNEP Law Division, ABA ROLI RO, IPEN regional consultant, ECOWAS)
- Tracking Activities
  - Legal Support Tracking (ABA/ROLI – UNEP Law Division)
  - Project Management Tracking (UNEP RC)
- Project Activities
  - Legal Support (ABA/ROLI – UNEP Law Division - ECOWAS)
  - Awareness Raising (WHO – IPEN - ECOWAS)

Meeting once every two months
Thank you