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Introduction 
 
1.   In resolution I/4 adopted at its first session, the International Conference on Chemicals 
Management (ICCM) decided to establish a Quick Start Programme (QSP) to support initial 
enabling capacity building and implementation activities in developing countries and countries with 
economies in transition. The Executive Director of the United Nations Environment Programme 
(UNEP) was requested to establish a voluntary, time-limited trust fund to provide seed money to 
support QSP objectives in accordance with resolution I/4. 
  
2.   Representatives of the participating organizations of the Inter-Organization Programme 
for the Sound Management of Chemicals (IOMC)1 were invited to form a Trust Fund 
Implementation Committee to review progress in the implementation of projects funded under the 
QSP trust fund and to review existing project management arrangements under the programme with 
a view to enhance the operational aspects of the Programme and its trust fund. 
 

I. Opening of the meeting 
 

3.   The fourteenth meeting of the Committee was held at the UNDP Headquarters building 
in New York on 28 and 29 November 2012. The representative of the secretariat opened the 
meeting at 3:00 p.m on Wednesday 28 November 2012.  
 
 

II. Organizational matters 
 
A. Election of a chairperson 
 

4.   In accordance with the rules of procedure, Mr. Mark Davis, Senior Officer, Pesticide 
Management Plant Production and Protection Division of FAO, was re-elected to chair the meeting.  
 

                                                           
* The report of the meeting is issued on a provisional basis and will be considered for adoption by the 
Implementation Committee at its fourteenth meeting.  
1  The participating organizations of IOMC are the Food and Agriculture Organization of the United Nations 
(FAO), the International Labour Organization (ILO), the Organisation for Economic Cooperation and 
Development (OECD), the United Nations Development Programme (UNDP), the United Nations Environment 
Programme (UNEP), the United Nations Industrial Development Organization (UNIDO), the United Nations 
Institute for Training and Research (UNITAR), the World Bank and the World Health Organization (WHO).  
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B. Adoption of the agenda  
 

5.   The representatives adopted the following agenda for the meeting on the basis of the 
provisional agenda set out in document SAICM/TF.14/1: 

 
1. Opening of the meeting 
 
2. Organizational matters: 
 

(a) Election of a chairperson; 
 

(b) Adoption of the agenda; 
 

(c) Organization of work 
 
3. Adoption of the report of the thirteenth meeting of the Committee 
 
4. Update on the outcomes of ICCM3 
 
5. Update on implementation of decisions of the thirteenth meeting 
 
6. Further development of application procedures and project management 

arrangements for the Quick Start Programme Trust Fund 
 
7. Status of projects funded under the Quick Start Programme 
 
8. Other matters 
 
9. Next meeting 
 
10. Adoption of the report 

 
11. Closure of the meeting 

 
 

C. Organization of work 
 

6.   The Committee agreed to meet from 3.00 p.m. to 6.00 p.m. on Wednesday, 28 
November 2012 and from 10:00 a.m to 12:00 p.m on Thursday 29 November 2012. 
 
 

D. Attendance 
 

7.   The following organizations were represented: FAO, ILO, OECD, UNDP, UNEP, 
UNIDO, UNITAR and WHO.  The Committee noted the absence of the World Bank.   
 
 

III. Adoption of the report of the thirteenth meeting of the Committee  
 
8.   The Committee had before it the provisional report of the Committee’s thirteenth 
meeting held on 9 May 2012, contained in document SAICM/TF.14/2. The Committee was 
informed that changes were made to the report following comments submitted by Committee 
members.  
 
9.                The Committee adopted the meeting report of its thirteenth meeting. 

 
 

IV. Update on the outcomes of ICCM3 
 

10. The Committee took note of the information provided by the secretariat regarding the 
outcomes of the third session of the International Conference on Chemicals Management (ICCM3). 
The Committee noted that by its resolution III/1 on financial and technical resources for the 
implementation of the Strategic Approach, the Conference decided, inter alia, to extend the term for 
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contributions to the Quick Start Programme Trust Fund until the fourth session of Conference, and 
that the Quick Start Programme would continue to support activities to enable initial capacity-
building and implementation consistent with its objectives and strategic priorities, unless the 
Executive Board provides additional operational guidance on strategic priorities.  

 
V. Update on implementation of decisions of the thirteenth meeting  
 

11. At its thirteenth meeting, the Implementation Committee, following the appraisal of 28 
complete and eligible applications for funding, decided on a procedure to allocate funds to a 
number of projects, based on the assumption of availability of resources in the run up to ICCM3.  

 
12. The secretariat provided an update of the current status of the trust fund, indicating that 
pledges and funds available into the trust fund are only sufficient to support up to two additional 
projects from the priority list of 8 projects approved at the thirteenth meeting of the Committee. 
The secretariat also indicated that it is considering an option of having a conversation with the 
European Commission regarding a possible amendment to the existing agreement for a total of 
EUR 3.0 million in support of QSP trust fund projects to allow for a partial disbursement of the 
remaining EUR 860,000 in order to support the remaining projects in the priority list. The 
secretariat will update the Committee on the outcome of these negotiations as appropriate. 
 
13. The secretariat also provided an update on a recently received an earmarked pledge for 
CHF 150,000 from the Government of Switzerland in support of projects in the Central Asia and 
Azerbaijan. The Committee agreed that these funds could be used to support a project entitled 
“Supporting SAICM and GHS Implementation in the Republic of Tajikistan” with UNITAR as an 
executing agency, approved at the eleventh meeting of the Committee and currently awaiting 
signature by all parties. In using these funds for a project already approved, funds would be 
available to support additional projects from the priority list.  
 
14. It was suggested that the secretariat reviews other projects already approved that could 
meet the criteria for other earmarked contribution in order to maximize the use of existing 
resources. 
 
15. In addition, following the suspension of the project in Djibouti in the thirteenth meeting 
of the Committee, the SAICM National Focal Point sent a request to the secretariat advocating for 
the continuation of the project given that conditions for success were now in place. Under 
exceptional circumstances, the secretariat received a revised application developed by the National 
Focal Point, considering that the suspended project was funded under the umbrella of the 
earmarked contribution from the European Commission in support of ACP countries for the 
implementation of the three Multilateral Environmental Agreements related to chemicals.  

 
16. The Committee decided not to consider the new proposal on the grounds that it was not 
submitted following a formal round of application. The Committee invited the applicant to re-
submit the proposal once a new application round is opened. 

 
17. The Committee further suggested that consultations be held with the European 
Commission to allow for flexibility in using these funds in support of a project from the priority list 
approved at the thirteenth meeting entitled “Strengthening Capacities for National SAICM 
Implementation and Supporting GHS Capacity Building in the Republic of Burundi”.    The 
secretariat will update the Committee on the outcome of these consultations accordingly.  
 

VI. Further development of application procedures and project management 
arrangements for the Quick Start Programme Trust Fund. 

 
18. Since the period for receiving contributions into the Quick Start Programme Trust Fund 
has been extended until 2015, the secretariat focused on the revision of existing guidance 
documents in order to assist project implementers in the design and implementation of projects, as 
well as in reporting on progress in the implementation of projects with a view to improve both the 
management and the monitoring of projects under the trust fund.   
 
19. According to Resolution I/4, the QSP TF Implementation Committee approves project 
management arrangements under the Programme. In accordance to this role, the secretariat 
prepared an analysis of the main problems facing the programme related to its administration and 
effective management, with proposed solutions for the consideration and possible decision of the 
Committee. 
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20. The Committee considered these proposed changes, contained in document 
SAICM/TF.14/INF/4 (Proposed changes to application forms and the reporting templates) decided 
to send in their comments and feedbacks by 14 December 2012.  Proposed changes address some 
of the issues affecting the effective administration and management of the Programme, including 
the use of performance indicators for the monitoring of projects. In addition, the secretariat 
developed a proposed new guidance for project implementers to assist them throughout the project 
implementation process and clarify the requirements for each of the steps of the project. 
 
21. The Committee recognized the importance of providing clear guidance to project 
implementers and agreed that the proposed guidance for implementers contained in the annex of 
document SAICM/TF.14/5 be used to facilitate the project implementation process. In addition, the 
Committee agreed to the following:  

 
I. Project Implementation 
 

a) Project timelines 
 
• Considering the average time for initiating project administrative arrangement 

once agreements are signed, an additional buffer of six months could added to the 
estimated completion date to allow for these arrangements to take place without 
affecting the implementation time of the project. 

 
• Projects that are not reporting evidence of progress within 12 months of signature 

by UNEP and the Executing Agency or Project Implementer shall be considered 
for suspension by the Trust Fund Implementation Committee. 

 
b) Implementation guidance 
 
• The secretariat should endeavour to provide additional guidance at the beginning 

of the project to explain the procedures and clarify any administrative issues as 
necessary using the least costly communication method available. This can also 
be done through special sessions during regional meetings. 

 
c) Requests for budget revisions 
 
• The Committee agreed that different models for budget revisions should be 

explored to allow for budget revision flexibility by the secretariat. The secretariat 
will look at the different models and consult with the Committee electronically for 
a decision. 

 
• A clear directive regarding over expenditures should be developed and 

communicated to project implementers. The directive will make it clear that any 
unapproved over-expenditure will be the responsibility of the project 
implementer. 

 
d) Reporting on progress 
 
• In order to assist project implementers to improve the quality of monitoring and 

evaluation reports, the secretariat should compile a list of evaluators that have 
produced good quality reports for QSP Projects and make it available to project 
implementers to assist them in finding experienced professionals.  Also, a sample 
of good reports could be shared with implementers for reference. 

 
• Amend templates for progress and M&E reports to incorporate a reference as to 

how recommendations made by the evaluator have been subsequently addressed.  
 

 
• For projects facing serious delays in the submission of project reports, or in the 

implementation of the project in general, the secretariat could explore using the 
services of an expert from the Senior Expert Resource Group to advice on project 
implementation and preparation of project reports.  
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• Executing agencies are responsible for ensuring that project reports are prepared 
and submitted on time in accordance with the requirements specified in the 
project agreement. 

 
• The Senior Expert Resource Group could assist projects which require expert 

intervention as well as projects with reporting difficulties. 
 

II. Information management 
 

• Development of a comprehensive web-base relational database and reporting 
system for the efficient administration of the Programme. 

 
III. Workload management 
 

• During high peaks of work associated with the processing of application rounds 
and preparations of the meetings of the QSP governing bodies, the secretariat 
should consider hiring additional temporary staff to cope with excess workload 
associated with these activities. 

 
IV. Performance indicators 
 

• Implementation guidelines and application forms should direct project 
implementers in the use of performance indicators with a view to improve the 
monitoring of projects and support evaluation of the programme.   

 
22. The Committee noted that while some of the revised guidance will apply to new 
projects only, implementers of existing projects could benefit from this guidance material as 
appropriate. 
 
23.  Resolution III/1 of ICCM3 on financial and technical resources for implementation of 
SAICM decided that the Quick Start Programme will continue to support activities to enable initial 
capacity-building and implementation consistent with its objectives as set out in section IV of the 
Overarching Policy Strategy and its strategic priorities unless the Executive Board provides 
additional operational guidance on the Strategic Priorities. The Implementation Committee took 
note of this decision and agreed that the Committee does not have the mandate to provide 
recommendations to the Executive Board with regards to additional operational guidance on the 
Strategic Priorities of the Programme. However, IOMC participating organizations that are 
members of the QSP EB could provide their individual views to the Board.  
 

VII. Status of projects funded under the Quick Start Programme 
 
24. The representative of the secretariat updated the participants on the status of the projects 
funded under the Quick Start Programme Trust Fund in the first twelve rounds. A project 
implemented by CILSS which had been facing delays was presented to the Committee. The 
Committee decided that no further disbursements will be made until proper project reporting is 
submitted to the secretariat and project progress is in accordance with approved work plan and 
budget. The Committe also stressed that any unauthorized budget expenditure is the responsibility 
of the project implementer. The Committee also requested that further information on over-
expenditures incurred by the project is provided.    
 

VIII.     Other matters 
 

25. The fund raising strategy prepared by the secretariat with a view to assist the secretariat 
in increasing the fundraising efforts to support the replenishment of the QSP Trust Fund in the next 
intersessional period was discussed by the Trust Fund Implementation Committee. The Committee 
suggested highlighting the strategic aspects. The Committee recommended treating the involvement 
of the private sector with caution as there could be potential conflict of interest. 
 
26. Suggestions were also made to market projects that are in the pipeline to potential 
donors through newsletters or other specific tools. Communicating the success of the programme 
based on results was also considered advantageous to raise the profile of the QSP before donors. 
Regional development banks could be attracted to support regional initiatives based on regional 
priorities.  
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27. A discussion on the next application round was held. It was decided that the next 
application round should proceed as per the QSP Business Plan and opened immediately. The 
secretariat would make special mention of special earmarked funds to stimulate specific 
submissions.  
 
28. The Committee suggested that letters be sent to the donors by the Chair of the Trust 
Fund Implementation Committee making reference to the existing backlog of unfunded projects and 
encouraging them to contribute to the Trust Fund.   
 

 
IX.       Next meeting 

 
29. The fifteenth meeting of the Trust Fund Implementation Committee would be convened 
on 30 and 31 May 2013, back-to-back with the next meeting of the Inter-Organization Programme 
for the Sound Management of Chemicals (IOMC). 
 
 

X. Adoption of the report 
 

30. The secretariat presented a draft report of the meeting based in the discussions of the 
previous day and comments and feedbacks were received. It was agreed that the secretariat would 
finalize the report and circulate a draft report to the Committee within two weeks of the meeting. 
Taking account of any comments received, the secretariat would then issue the report on a 
provisional basis, pending adoption at the Committee’s fifteenth meeting.   
   
 

XI.     Closure of the meeting 
 

31. The chairperson declared the meeting closed at 12:27 p.m. on Thursday 29 November 
2012.  

 
_______________________ 

  
 
 
 


